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BEFORE THE PUBLIC UTILITIES COMMISSION OF THE STATE OF CALIFORNIA

In the Matter of the Application of Southern
California Edison Company (U 338-E) for a
Certificate of Public Convenience and Necessity
Concerning the Antelope-Pardee 500 kV Application 04-12-007
(Segment 1) Transmission Project as Required by (Filed December 9, 2004)
Decision 04-06-010 and as Modified by
Subsequent Assigned Commissioner Ruling.

ADMINISTRATIVE LAW JUDGE’S RULING REVISING HEARING
SCHEDULE AND REQUESTING ADDITIONAL INFORMATION

On December 9, 2004, Southern California Edison Company (SCE) filed
Application (A.) 04-12-007 requesting a certificate of public convenience and
necessity to construct a new 500 kilovolt (kV) electric transmission line
connecting SCE’s existing Antelope Substation, located in Lancaster, California,
to SCE’s existing Pardee Substation, located in Santa Clarita, California (the
Proposed Project). In response to requests from the Commission’s Energy
Division, SCE provided additional information required to conduct a review of
SCE’s application pursuant to the California Environmental Quality Act (CEQA).
A.04-12-007 was deemed complete on April 6, 2005.

On June 7, 2005, the Assigned Commissioner issued a Scoping Memo and
Ruling (ACR) setting a schedule for testimony and evidentiary hearings in this
proceeding. The ACR requested supplemental testimony from SCE as well as
direct testimony from Pacific Gas and Electric Company (PG&E) and San Diego
Gas and Electric Company (SDG&E) regarding the status of their Renewables

Portfolio Standard programs. The ACR also requested testimony from the
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California Independent System Operator (CAISO) regarding the CAISO’s
interconnection process. The ACR set a date of August 17, 2005 for service of all
other direct testimony.

On August 17, 2005, pursuant to the schedule set forth in the ACR, only
one other party, the Office of Ratepayer Advocates (ORA), submitted direct
testimony in this proceeding. On September 14, 2005, only SCE served rebuttal
testimony. Although SCE and ORA are not the only active parties in this
proceeding, it is unlikely that it will be necessary to reserve four full days for
evidentiary hearings given the limited amount of direct and rebuttal testimony
served by the parties. Hearings are currently scheduled to begin on Tuesday,
October 11, 2005 and continue through Friday, October 14, 2005, as necessary.
This ruling revises the schedule for evidentiary hearings such that hearings will
now begin on October 12, 2005. If necessary, the hearings will continue on
October 13, 2005. If any party seeks to cross-examine witnesses, the party must
contact me by October 5, 2005 by email (jmh@cpuc.ca.gov) or phone (415 703
2027) with an estimate of the amount of time for cross-examination requested.

In addition to the schedule for testimony and evidentiary hearings, the
ACR also established a schedule designed to fulfill the requirements of the
CEQA and Pub. Util. Code § 1002. As noted in the ACR, since the proposed
project would be located, in part, on land subject to the jurisdiction of the USFS
Angeles National Forest, the Commission entered into a Memorandum of
Understanding with USFS to prepare a joint Environmental Impact
Report/Environmental Impact Statement (EIR/ZEIS). The Commission’s Energy
Division recently received a letter from the U.S. Department of Agriculture, U.S.
Forest Service (USFS) regarding SCE’s Application (a copy of which is attached

to this ruling as Attachment 1). The USFS letter requests additional information
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regarding the 201 MW wind project referred to by SCE in A.04-12-007. The USFS

letter also indicates that the Angeles National Forest has significant concerns

regarding the compatibility of SCE’s Proposed Project with a new Forest Land

and Resource Management Plan (Forest Plan) and suggests that mitigation may

not ensure compliance with the Forest Plan.

After reviewing the testimony submitted by PG&E, SDG&E, the CAISO
and ORA, and the September 15, 2005, USFS letter, | direct SCE to submit

additional information and testimony regarding project costs and other topics in

advance of the evidentiary hearing. By October 5, 2005 SCE shall provide

supplemental testimony in response to the following questions:

Is there an executed interconnection agreement for the

201 Megawatt (MW) wind project referred to on page 9 of
Application (A.) 04-12-007 or any other generation resources under
consideration in the Project Area? If not, please describe the status
and estimated schedule for the interconnection agreement(s). Please
specify the permitting status of the 201 MW wind project.

If a way could be found to construct a new single-circuit 500-kV line
from the Antelope Substation to SCE’s Vincent Substation as an
alternative to the proposed Antelope-Pardee 500-kV line, what
improvements and modifications would be needed at the Vincent
Substation? Please describe.

For the existing transmission corridor between the Antelope and
Vincent substations, please indicate whether the N-2 reliability
situation (that requires analysis of the loss of up to two transmission
lines originating from the same source) currently exists for only
portions of the corridor or for the entire corridor. Please explain.

Is there room in the existing Midway-Vincent corridor east of the
proposed Antelope-Pardee corridor to accommodate a new 500-kV
line? If not, how much additional Right-of-Way width would be
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needed in this corridor to accommodate a new 500-kV line?
Specifically, the segment of interest is from the Antelope-Pardee
corridor to the western boundary of the Ritter Ranch Specific Plan.

* The cost estimate for the Proposed Antelope-Pardee 500-kV line
provided on page 6 of Appendix A of A.04-12-007 is insufficient to
meet the requirements of GO-131D and § 1003.3(c) and (d), or to
allow the Commission to meet its obligations pursuant to
8 1005.5(a). Section 1003.3(c) requires a preliminary estimate of the
costs of financing, construction, and operation, including
maintenance. The cost estimate should be sufficiently detailed and
broken down to enable the Commission to estimate the cost of
alternatives to the Proposed Project, for example, the Right-of-Way
acquisition cost for the Proposed Project may differ substantially
among alternatives.

Therefore, IT IS RULED that:

1. The Commission will hold evidentiary hearings in this proceeding
beginning on October 12, 2005.

2. Parties seeking to cross-examine at the evidentiary hearing must contact
me by October 5, 2005 by email (jmh@cpuc.ca.gov) or phone (415 703 2027) with
an estimate of the amount of cross-examination time requested.

3. By October 5, 2005, Southern California Edison Company shall submit
supplemental testimony in response to the questions set forth above.

Dated September 28, 2005, at San Francisco, California.

/s/ JULIE M. HALLIGAN
Julie M. Halligan
Administrative Law Judge
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CERTIFICATE OF SERVICE

| certify that | have by mail this day served a true copy of the original
attached Administrative Law Judge’s Ruling Revising Hearing Schedule and
Requesting Additional Information on all parties of record in this proceeding or
their attorneys of record.

Dated September 28, 2005, at San Francisco, California.

/s/ ELIZABETH LEWIS
Elizabeth Lewis

NOTICE

Parties should notify the Process Office, Public Utilities Commission,
505 Van Ness Avenue, Room 2000, San Francisco, CA 94102, of any
change of address to insure that they continue to receive documents.
You must indicate the proceeding number on the service list on
which your name appears.

Rk S I S i e i I R i R Ik kb

The Commission’s policy is to schedule hearings (meetings,
workshops, etc.) in locations that are accessible to people with
disabilities. To verify that a particular location is accessible, call:
Calendar Clerk (415) 703-1203.

If specialized accommodations for the disabled are needed, e.g., sign
language interpreters, those making the arrangements must call the
Public Advisor at (415) 703-2074, TTY 1-866-836-7825 or

(415) 703-5282 at least three working days in advance of the event.
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Halligan Attachment 1




